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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Saturday, May 14, 2011  REPORT NO. 103 

WEATHER  Sunny, light‐to‐moderate wind from northwest  TEMPERATURE  L:60°  H:85°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2) 
(idle) 
‘Jim Dandy’ Tug Boat (idle) 
Jon Boat (idle) 
Aggregate Trans. Barge (idle) 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
08:30 
13:00 

Location: 
SG‐03 
SG‐03 

Height (inches): 
43 
Out‐of‐water 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Ian Moscoso (USA Health & Safety Officer).  Main 

topics:  proper decontamination procedures; be cautious of proper footing to avoid slips/trips/falls. 
 
07:15  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive crushed  concrete road base (CCRB) and use the CCRB to complete construction of the 
northern berm of the Western Cell 

 Prepare remaining grid areas in the Western Cell to receive cement for stabilization resuming on 
Monday, May 16, 2011 

Note:  no water‐based rock placement will be completed on this date 
 
08:15   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving CCRB and constructing the northern berm of the Western Cell using this material 
 
08:30  SG‐03 tide gauge reading = 43 inches. 
 
08:15  CRA (2 crew) on‐site for progress survey work. 
 
09:20  R. Brown mobilized to the Admin area. 
 



  
 

DAILY REPORT 

 

PAGE  2 OF 5

 

 

 
12:50   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Constructing the northern berm in the Western Cell using CCRB 
 
13:00  SG‐03 tide gauge reading = out‐of‐water. 
 
14:00  Construction of the northern berm in the Western Cell has been completed; USA crew began mobilizing 

equipment out of the Western Cell to the south berm. 
 
14:30  Equipment has been staged on the south berm; USA and R. Brown departed the TxDOT ROW/SJRWP area 

for the day and mobilized to the Admin area. 
 
14:45  USA crew departed the Admin area, off‐site for the day. 
 
15:00  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed construction of the northern berm in the Western Cell 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment –Ron Griffith, Ian Moscoso, and 8 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/14 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,950  14,950 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/14 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  18,386  18,386 (70%) 

All Types:  41,730 (67%) 
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PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

5 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   8  DATE   5/14/11 

(Signature on Hardcopy) 
 
 
 
 

 
Photo 1 – Construction of the northern berm in the Western Cell, as viewed from near the main access gate. 
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Photo 2 – Construction of the northern berm of the Western Cell. 
 

 
Photo 3 – The Western Cell following completion of northern berm construction. 
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Photo 4 – The Eastern Cell during a low tide caused by north winds, as viewed from the south berm. 
 

 
Photo 5 – Armor Cap C rock above the water surface in the Eastern Cell during a low tide caused by north winds. 
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